

Subject: COMPASS CHENNAI | GC work | Riya Enterprises | DPR

From: Yuvaraj A/IND <Yuvaraj.A@cushwake.com> on Thu, 04 Jun 2026 17:41:12

To: "sarim.khan@riyaenterprises.in" <sarim.khan@riyaenterprises.in>, "prakshaljain862" <prakshaljain862@gmail.com>, "shanu@riyaenterprises.in" <shanu@riyaenterprises.in>

Cc: "Sambaraju Reddy" <sambaraju.reddy@compass-group.co.in>, "Nadeem Umar" <nadeem.umar@compass-group.co.in>, "Riya Enterprises" <facilities@riyaenterprises.in>

 **1 attachment(s)** - Civil work flowups sheet.xlsx (11.81KB)

Dear Sarim,
As discussed please find the attached format for your reference, accordingly, please provide the required details on priority.

Thanks & Regards,
Yuvaraj. A
Project & Development Services,
Mobile:+91 9444408122
Yuvaraj.A@cushwake.com



From: Yuvaraj A/IND
Sent: 04 June 2026 12:58
To: 'sarim.khan@riyaenterprises.in' <sarim.khan@riyaenterprises.in>; 'prakshaljain862' <prakshaljain862@gmail.com>; shanu@riyaenterprises.in <shanu@riyaenterprises.in>
Cc: 'Sambaraju Reddy' <sambaraju.reddy@compass-group.co.in>; 'Nadeem Umar' <nadeem.umar@compass-group.co.in>; 'Riya Enterprises' <facilities@riyaenterprises.in>
Subject: COMPASS CHENNAI | GC work | Riya Enterprises | DPR

Dear Sarim,
As discussed, please share the detailed activity plan targeted up to **9th June**, clearly indicating the day-wise activities and resource deployment plan.
Also, provide the status of the activities completed yesterday against the committed schedule.

Further, please update the current status and share the LR copies for the following materials:

- 2nd Lot of Panels
- Pending Cables
- UPS System
- FRP Tank

Please treat this as a priority and share the above details at the earliest to facilitate progress

Thanks & Regards,
Yuvaraj. A
Project & Development Services,
Mobile:+91 9444408122
Yuvaraj.A@cushwake.com



From: Yuvaraj A/IND
Sent: 03 June 2026 19:38
To: sarim.khan@riyaenterprises.in; prakshaljain862 <prakshaljain862@gmail.com>
Cc: Sambaraju Reddy <sambaraju.reddy@compass-group.co.in>; Nadeem Umar <nadeem.umar@compass-group.co.in>; Riya Enterprises <facilities@riyaenterprises.in>
Subject: COMPASS CHENNAI | GC work | Riya Enterprises | DPR

Dear Sarim,
As discussed during the call, please provide the detailed planned activities along with the manpower histogram for our further review and validation.
Please share the updated schedule sheet at the earliest for necessary action.

Thanks & Regards,
Yuvaraj. A
Project & Development Services,
Mobile:+91 9444408122
Yuvaraj.A@cushwake.com



From: sarim.khan@riyaenterprises.in <sarim.khan@riyaenterprises.in>
Sent: 03 June 2026 16:57
To: Yuvaraj A/IND <Yuvaraj.A@cushwake.com>
Cc: Sambaraju Reddy <sambaraju.reddy@compass-group.co.in>; Nadeem Umar <nadeem.umar@compass-group.co.in>; prakshaljain862 <prakshaljain862@gmail.com>; Riya Enterprises <facilities@riyaenterprises.in>
Subject: Re: COMPASS CHENNAI | GC work | Riya Enterprises | DPR

External Mail

Dear sir,

As discussed yesterday, Please find the revised 2 days work DPR in the attachment.

Feel free to connect if any clarification required.

Regards

Sarim Khan| Project Director

Mob:+91 9005564240

Email: sarim.khan@riyaenterprises.in, facilities@riyaenterprises.in

Add: C-19 Second Floor, above the SBI bank, Dilshad Colony, New Delhi- 110095

From: sarim.khan@riyaenterprises.in
Sent: Tue, 02 Jun 2026 17:00:57
To: "Yuvaraj A/IND " <Yuvaraj.A@cushwake.com>
Cc: "Sambaraju Reddy " <sambaraju.reddy@compass-group.co.in>, "Nadeem Umar " <nadeem.umar@compass-group.co.in>, "prakshaljain862 " <prakshaljain862@gmail.com>, "Riya Enterprises " <facilities@riyaenterprises.in>
Subject: Re: COMPASS CHENNAI | GC work | Riya Enterprises | DPR

Dear sir,

Please find the revised DPR till 10/June.

Kindly have a look and let me know if any clarification required.

Regards

Sarim Khan| Project Director

Mob:+91 9005564240

Email: sarim.khan@riyaenterprises.in, facilities@riyaenterprises.in

Add: C-19 Second Floor, above the SBI bank, Dilshad Colony, New Delhi- 110095

From: Yuvaraj.A@cushwake.com
Sent: Mon, 01 Jun 2026 19:57:12
To: "sarim.khan@riyaenterprises.in" <sarim.khan@riyaenterprises.in>, "prakshaljain862 " <prakshaljain862@gmail.com>, "Riya Enterprises " <facilities@riyaenterprises.in>
Cc: "Sambaraju Reddy " <sambaraju.reddy@compass-group.co.in>, "Nadeem Umar " <nadeem.umar@compass-group.co.in>
Subject: COMPASS CHENNAI | GC work | Riya Enterprises | DPR

Hi Sarim,
Please include the manpower histogram with the planned activities of other packages like Electrical / PHE / FAS.

Thanks & Regards,

Yuvaraj. A

Project & Development Services,

Mobile:+91 9444408122

Yuvaraj.A@cushwake.com



From: sarim.khan@riyaenterprises.in <sarim.khan@riyaenterprises.in>
Sent: 01 June 2026 19:34
To: Yuvaraj A/IND <Yuvaraj.A@cushwake.com>
Cc: Sambaraju Reddy <sambaraju.reddy@compass-group.co.in>; Nadeem Umar <nadeem.umar@compass-group.co.in>; Riya Enterprises <facilities@riyaenterprises.in>; prakshaljain862 <prakshaljain862@gmail.com>
Subject: : COMPASS CHENNAI | GC work | Riya Enterprises | DPR

Dear sir

Please find the todays work update, while as discussed weekly will share by tomorrow.

DAILY SITE LOG — COMPASS CHENNAI							
Record all site activities daily. This is the legal record of the project. Fill accurately.							
SL NO.	DATE	ZONE / ACTIVITY	WORK COMPLETED (Describe precisely)	TODAY WORK IN PLAN / PROGRESS	TODAY WORK COMPLETED	ISSUES / BLOCKERS	DECISION / ACTION
87	01 June 2026	Tile & Wall Kota Grouting Replacement	Grouting replacement work executed in selected damaged areas.	Remaining grouting replacement work in progress.	Partial work completed.	Nil	Continue with additional work
88	01 June 2026	Pump Room Sheet Installation	Sheet installation work started at Pump Room.	Installation and alignment of balance sheets.	Partial installation completed.	Nil	Continue in progress per drawing
89	01 June 2026	Food Staging Dispatch Way Polishing	Surface preparation and polishing initiated.	Polishing work in progress.	Partial polishing completed.	Nil	Continue polishing to achieve requirement
90	01 June 2026	Support & Packing Work	Support increased and packing work carried out above designated area.	Balance packing and finishing work in progress.	Partial work completed.	Nil	Additional support provided for completion.
91	01 June 2026	General Polishing Work	Polishing work executed at designated locations.	Polishing work in progress.	Partial polishing completed.	Nil	Continue with site requirements
92	01 June 2026	Strips Painting	Surface cleaning and strip painting work started.	Painting work in progress.	Partial painting completed.	Nil	Continue painting activity.

Kindly have a review & let me know if any clarification required.

Regards

Sarim Khan| Project Director

Mob: +91 9005564240

Email: sarim.khan@riyaenterprises.in, facilities@riyaenterprises.in

Add: C-19 Second Floor, above the SBI bank, Dilshad Colony, New Delhi- 110095

The information contained in this email (including any attachments) is confidential, may be subject to legal or other professional privilege and contain copyright material, and is intended for use by the named recipient(s) only.

Access to or use of this email or its attachments by anyone else is strictly prohibited and may be unlawful. If you are not the intended recipient(s), you may not use, disclose, copy or distribute this email or its attachments (or any part thereof), nor take or omit to take any action in reliance on it. If you have received this email in error, please notify the sender immediately by telephone or email and delete it, and all copies thereof, including all attachments, from your system. Any confidentiality or privilege is not waived or lost because this email has been sent to you by mistake.

Although we have taken reasonable precautions to reduce the risk of transmitting software viruses, we accept no liability for any loss or damage caused by this email or its attachments due to viruses, interference, interception, corruption or unapproved access.

For information on how your personal information is processed, including information on how to exercise state or country specific Privacy Rights please view our privacy notice here: <https://www.cushmanwakefield.com/en/privacy-and-cookies>
