

Subject: Re: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

From: sarim khan <sarim.khan@riyaenterprises.in> on Fri, 31 Jul 2026 12:39:40

To: "Sambaraju Reddy " <sambaraju.reddy@compass-group.co.in>

Cc: <Rahul.Kushwaha@compass-group.co.in>, "Sundar.Deepika@cushwake.com " <Sundar.Deepika@cushwake.com>, <facilities@riyaenterprises.in>, "prakshaljain862@gmail.com " <prakshaljain862@gmail.com>, "yuvaraj.a " <Yuvaraj.A@cushwake.com>, <Nadeem.Umar@compass-group.co.in>, "shanu@riyaenterprises.in " <shanu@riyaenterprises.in>

 9 attachment(s) - image002.png (5.71KB) , image002.png (5.71KB) , image002.png (5.71KB) , image002.png (5.71KB) , image008.png (0.18KB) , 2.6lakh_difference_UG_sump.png (132.03KB) , Aco_NS_20_difference.png (156.00KB) , Door_closer.png (147.01KB) , washroom_cubical.png (144.00KB)

Dear sir,

In the beginning (April/may) I have shared the rate analysis of NT items but no revert I get, then I stop sharing the same. (To verify said words see the screenshots in the attachments)

Now our Civil, electrical, NT MB is ready, as of now I am reviewing only, And will share your By/before monday without any further delay.

Apart the approach is not at all casual, we stick to our commitments.

Regards

Sarim Khan| Project Director

Mob:+91 9005564240

Email: sarim.khan@riyaenterprises.in, facilities@riyaenterprises.in

Add: C-19 Second Floor, above the SBI bank, Dilshad Colony, New Delhi- 110095

From: sambaraju.reddy@compass-group.co.in

Sent: Fri, 31 Jul 2026 11:49:45

To: "sarim.khan@riyaenterprises.in" <sarim.khan@riyaenterprises.in>, "yuvaraj.a" <Yuvaraj.A@cushwake.com>, Nadeem Umar <Nadeem.Umar@compass-group.co.in>, "shanu@riyaenterprises.in " <shanu@riyaenterprises.in>

Cc: Rahul Kushwaha <Rahul.Kushwaha@compass-group.co.in>, "Sundar.Deepika@cushwake.com" <Sundar.Deepika@cushwake.com>, facilities <facilities@riyaenterprises.in>, "prakshaljain862@gmail.com " <prakshaljain862@gmail.com>

Subject: Re: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

@sarim.khan@riyaenterprises.in, @shanu@riyaenterprises.in – This kind of casual approach is not at all acceptable, this is pending since more than two months now and you people are least bothered.

Please note that no RA bills will be processed for Chennai CPU Project until unless we receive final MB sheets, variation statement, and NT items summary with proper rate analysis & supporting documents for all packages.

@Nadeem Umar – for your visibility also please.

Thanks & Regards

Samba Raju | Lead – Technical Services, CPUs | Mobile: +91 9550070011 | Email: sambaraju.reddy@compass-group.co.in | www.compass-group.co.in

Compass Group (India) Pvt. Ltd., 701, 7th Floor, Tower B, Spaze I-Tech Park, Sohna Road, Gurgaon – 122018, India.

Tel: +91 124 497 5400

[LinkedIn](#) | [Facebook](#) | [Instagram](#) | [YouTube](#)



World's leading provider of food & support services



SHAPING A HAPPIER, HEALTHIER AND SUSTAINABLE WORLD, EVERYDAY

Safety - Integrity - Respect in everything we do. [Click here to find out more](#)

The information contained in this electronic message and any attachments to this message are intended for the exclusive use of the addressee(s) and may contain confidential or privileged information. If you are not the intended recipient, please notify the sender at info@compass-group.co.in immediately and destroy all copies of this message and any attachments.

Internal

From: sarim.khan@riyaenterprises.in <sarim.khan@riyaenterprises.in>
Sent: 31 July 2026 11:36
To: yuvaraj.a@cushwake.com
Cc: Sambaraju Reddy <sambaraju.reddy@compass-group.co.in>; Rahul Kushwaha <Rahul.Kushwaha@compass-group.co.in>; Nadeem Umar <Nadeem.Umar@compass-group.co.in>; Sundar.Deepika@cushwake.com; facilities <facilities@riyaenterprises.in>; shanu@riyaenterprises.in <shanu@riyaenterprises.in>; prakshaljain862@gmail.com <prakshaljain862@gmail.com>
Subject: Re: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

CAUTION: This email originated from outside of the organisation. Do not click links or open attachments unless you recognise the sender and know the content is safe.

By/before Monday will be sharing final of C&I, NT (MB) and the electrical will be very next day.

Regards

Sarim Khan | Project Director

Mob: +91 9005564240

Email: sarim.khan@riyaenterprises.in, facilities@riyaenterprises.in

Add: C-19 Second Floor, above the SBI bank, Dilshad Colony, New Delhi- 110095

From: Yuvaraj.A@cushwake.com

Sent: Thu, 30 Jul 2026 19:05:29

To: "facilities@riyaenterprises.in" <facilities@riyaenterprises.in>, "sarim.khan@riyaenterprises.in" <sarim.khan@riyaenterprises.in>, "shanu@riyaenterprises.in" <shanu@riyaenterprises.in>, "prakshaljain862@gmail.com" <prakshaljain862@gmail.com>

Cc: "sambaraju.reddy@compass-group.co.in" <sambaraju.reddy@compass-group.co.in>, "Rahul.Kushwaha@compass-group.co.in" <Rahul.Kushwaha@compass-group.co.in>

"Nadeem.Umar@compass-group.co.in" <Nadeem.Umar@compass-group.co.in>, Sundar Deepika/IND
<Sundar.Deepika@cushwake.com>
Subject: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

NON- SUBMISSIONS OF CONSOILDATED NT DOCUMENTS - FINAL NOTICE:

Dear Riya team / Rahul,

In continuation of our repeated reminders, the required NT / Variation Sheet submissions are still pending from your end.

Your negligence in submitting the required documents has delayed the validation process. Hence, no pending NTs will be considered for further review, validation, or approval until the complete submissions are received.

Please consider this as the final notice. No further follow-up will be made from our end.

Thanks & Regards,

Yuvaraj. A

Project & Development Services,

Mobile:+91 9444408122

Yuvaraj.A@cushwake.com



From: Yuvaraj A/IND

Sent: 16 July 2026 18:58

To: 'facilities@riyaenterprises.in' <facilities@riyaenterprises.in>; 'sarim.khan@riyaenterprises.in' <sarim.khan@riyaenterprises.in>; 'shanu@riyaenterprises.in' <shanu@riyaenterprises.in>; 'prakshaljain862@gmail.com' <prakshaljain862@gmail.com>

Cc: 'sambaraju.reddy@compass-group.co.in' <sambaraju.reddy@compass-group.co.in>; 'Rahul.Kushwaha@compass-group.co.in' <Rahul.Kushwaha@compass-group.co.in>; 'Nadeem.Umar@compass-group.co.in' <Nadeem.Umar@compass-group.co.in>; Sundar Deepika/IND <Sundar.Deepika@cushwake.com>

Subject: RE: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

Importance: High

ESCALATION REMINDER!

Dear @'shanu@riyaenterprises.in' / @'sarim.khan@riyaenterprises.in' & team,

This is to highlight that the NT / Variation submissions for all packages have been pending for **nearly 2 months** despite repeated follow-ups and reminders.

Please note that any further delay in submitting the required NT / Variation documents will directly affect the certification process.

Client / PMC will not be held responsible for any delay in certifications resulting from the non-submission of these documents.

Please treat this as a final reminder and submit all pending NT / Variation documents with proper supporting documents without any further delay.

This is for your information and records.

Thanks & Regards,

Yuvaraj. A

Project & Development Services,

Mobile:+91 9444408122

Yuvaraj.A@cushwake.com



From: Yuvaraj A/IND

Sent: 13 June 2026 12:03

To: 'facilities@riyaenterprises.in' <facilities@riyaenterprises.in>; 'sarim.khan@riyaenterprises.in' <sarim.khan@riyaenterprises.in>; 'shanu@riyaenterprises.in' <shanu@riyaenterprises.in>; 'prakshaljain862@gmail.com' <prakshaljain862@gmail.com>

Cc: 'sambaraju.reddy@compass-group.co.in' <sambaraju.reddy@compass-group.co.in>; 'Rahul.Kushwaha@compass-group.co.in' <Rahul.Kushwaha@compass-group.co.in>; 'Nadeem.Umar@compass-group.co.in' <Nadeem.Umar@compass-group.co.in>; Sundar Deepika/IND <Sundar.Deepika@cushwake.com>

Subject: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

Importance: High

FINAL REMINDER!

Dear Riya team,

Considering the project completion target of 15th June, the submission of the Variation / NT Items for all packages is still pending from your end despite repeated follow-ups. Please submit the complete details immediately for our review and validation. Any further delay in submission will impact the validation process and may lead to delays in certification and final closure. Please treat this as a priority and share the required documents by today.

Thanks & Regards,

Yuvaraj. A

Project & Development Services,

Mobile:+91 9444408122

Yuvaraj.A@cushwake.com



From: Yuvaraj A/IND

Sent: 02 June 2026 16:59

To: 'facilities@riyaenterprises.in' <facilities@riyaenterprises.in>; 'sarim.khan@riyaenterprises.in' <sarim.khan@riyaenterprises.in>; 'shanu@riyaenterprises.in' <shanu@riyaenterprises.in>; 'prakshaljain862@gmail.com' <prakshaljain862@gmail.com>

Cc: 'sambaraju.reddy@compass-group.co.in' <sambaraju.reddy@compass-group.co.in>; 'Rahul.Kushwaha@compass-group.co.in' <Rahul.Kushwaha@compass-group.co.in>; 'Nadeem.Umar@compass-group.co.in' <Nadeem.Umar@compass-group.co.in>; Sundar Deepika/IND <Sundar.Deepika@cushwake.com>

Subject: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

REMINDER!

Dear Rahul,

This is a gentle reminder regarding the submission of the Variation / NT items.

As discussed, and in continuation of the trail mail, please provide the consolidated details along with all necessary approvals, supporting documents (Rate of analysis) , and justifications for our validation.

Please ensure the complete set of documents is submitted by **3rd June** without fail to facilitate timely review and further processing.

Thanks & Regards,

Yuvaraj. A

Project & Development Services,

Mobile:+91 9444408122

Yuvaraj.A@cushwake.com



From: Yuvaraj A/IND

Sent: 29 May 2026 16:12

To: facilities@riyaenterprises.in; sarim.khan@riyaenterprises.in; shanu@riyaenterprises.in; prakshaljain862@gmail.com

Cc: sambaraju.reddy@compass-group.co.in; Rahul.Kushwaha@compass-group.co.in; Nadeem.Umar@compass-group.co.in; Sundar Deepika/IND <Sundar.Deepika@cushwake.com>

Subject: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

Importance: High

Dear Rahul,

As discussed, please share the consolidated package-wise Variation / NT items details with all relevant supporting documents for our verification at the earliest without any delay.

Thanks & Regards,

Yuvaraj. A

Project & Development Services,

Mobile:+91 9444408122

Yuvaraj.A@cushwake.com



From: facilities@riyaenterprises.in <facilities@riyaenterprises.in>

Sent: 28 May 2026 18:33

To: Yuvaraj A/IND <Yuvaraj.A@cushwake.com>

Cc: Rahul.Kushwaha@compass-group.co.in; Sundar Deepika/IND <Sundar.Deepika@cushwake.com>; shanu@riyaenterprises.in; Nadeem.Umar@compass-group.co.in; prakshaljain862@gmail.com; sarim.khan@riyaenterprises.in; sambaraju.reddy@compass-group.co.in

Subject: Re: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

Dear Yuvaraj Sir,

As discussed over the call, we have enclosed the revised RA-04 final submission for your review. Kindly check and approve the same so that we may proceed with raising the Tax Invoice. Please find the attachment for your reference.

Thanks & Regards

Pushpa Adhikari

Mob: +91 9540171662

Riya Enterprises

Email: facilities@riyaenterprises.in

Add: C-19 Second Floor, above the SBI bank,
Dilshad Colony, New Delhi- 110095

From: sambaraju.reddy@compass-group.co.in

Sent: Thu, 28 May 2026 08:20:46

To: Yuvaraj A/IND <Yuvaraj.A@cushwake.com>, facilities <facilities@riyaenterprises.in>, "prakshaljain862@gmail.com" <prakshaljain862@gmail.com>, "sarim.khan@riyaenterprises.in" <sarim.khan@riyaenterprises.in>

Cc: Rahul Kushwaha <Rahul.Kushwaha@compass-group.co.in>, Sundar Deepika/IND <Sundar.Deepika@cushwake.com>, "shanu@riyaenterprises.in" <shanu@riyaenterprises.in>, Nadeem Umar <Nadeem.Umar@compass-group.co.in>

Subject: Re: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

@sarim.khan@riyaenterprises.in ,

The gaps highlighted particularly inclusion of non-executed items, absence of location-wise measurement details, and the ceiling quantity variance are serious and need immediate correction.

Please ensure to reconcile all measurements strictly with actual site conditions. Provide clear, location-wise breakup aligned with MB and drawings and remove all non-operational / unverified items from the claim.

No further processing of RA-04 will be considered until a fully reconciled and validated submission is received.

Thanks & Regards

Samba Raju | Lead – Technical Services, CPUs | **Mobile:** +91 9550070011 | **Email:** sambaraju.reddy@compass-group.co.in | www.compass-group.co.in

Compass Group (India) Pvt. Ltd., 701, 7th Floor, Tower B, Spaze I-Tech Park, Sohna Road, Gurgaon – 122018, India.

Tel: +91 124 497 5400

[LinkedIn](#) | [Facebook](#) | [Instagram](#) | [YouTube](#)

SHAPING A HAPPIER, HEALTHIER AND SUSTAINABLE WORLD, EVERYDAY

Safety - Integrity - Respect in everything we do. [Click here to find out more](#)

The information contained in this electronic message and any attachments to this message are intended for the exclusive use of the addressee(s) and may contain confidential or privileged information. If you are not the intended recipient, please notify the sender at info@compass-group.co.in immediately and destroy all copies of this message and any attachments.

Internal

From: Yuvaraj A/IND <Yuvaraj.A@cushwake.com>

Sent: 27 May 2026 18:07

To: facilities <facilities@riyaenterprises.in>; prakshaljain862@gmail.com <prakshaljain862@gmail.com>; sarim.khan@riyaenterprises.in <sarim.khan@riyaenterprises.in>

Cc: Sambaraju Reddy <sambaraju.reddy@compass-group.co.in>; Rahul Kushwaha <rahul.kushwaha@compass-group.co.in>; Sundar Deepika/IND <Sundar.Deepika@cushwake.com>

Subject: [Ext] MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

CAUTION: This email originated from outside of the organisation. Do not click links or open attachments unless you recognise the sender and know the content is safe.

Dear Rahul,

With reference to the review and physical measurement verification carried out for the submitted C&I - RA Bill - 04, the following observations were noted and are required to be corrected before resubmission for further validation:

*** Non-operational items have been considered in the present bill claim.**

*** Submitted measurements are not supported with specific location-wise details; additionally, the site team is unaware of the provided breakups while verification.**

*** Significant variation observed between the submitted measurements and actual site conditions (85 Sqm difference in Grid Ceiling) (refer attached ceiling quantity details).**

Please go thoroughly review the above observations, reconcile the measurements with site conditions, and resubmit the revised bill for further verification and validation.

Thanks & Regards,

Yuvaraj. A

Project & Development Services,

Mobile:+91 9444408122

Yuvaraj.A@cushwake.com

From: facilities@riyaenterprises.in <facilities@riyaenterprises.in>

Sent: 26 May 2026 12:01

To: Yuvaraj A/IND <Yuvaraj.A@cushwake.com>

Cc: sambaraju.reddy@compass-group.co.in <sambaraju.reddy@compass-group.co.in>;

rahul.kushwaha@compass-group.co.in; Sundar Deepika/IND

<Sundar.Deepika@cushwake.com>; prakshaljain862@gmail.com

<prakshaljain862@gmail.com>; sarim.khan@riyaenterprises.in <sarim.khan@riyaenterprises.in>

Subject: Re: MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

Dear Yuvaraj Sir,

As discussed, we have enclosed the revised RA-04 for your reference. Kindly check and do the needful to process the same for raising the Tax Invoice.

Please find the attachment for your reference.

Thanks & Regards
Rahul | Billing Engineer
Mob: +91 95605 64352 +91 98217 71422

Riya Enterprises
Email: facilities@riyaenterprises.in
Add: C-19 Second Floor, above the SBI bank,
Dilshad Colony, New Delhi- 110095

From: facilities@riyaenterprises.in
Sent: Sat, 23 May 2026 16:58:02
To: "Yuvaraj A/IND " <Yuvaraj.A@cushwake.com>
Cc: "sambaraju.reddy@compass-group.co.in " <sambaraju.reddy@compass-group.co.in>,
<rahul.kushwaha@compass-group.co.in>, <Sundar.Deepika@cushwake.com>,
"prakshaljain862@gmail.com " <prakshaljain862@gmail.com>, "sarim.khan@riyaenterprises.in " <sarim.khan@riyaenterprises.in>
Subject: MEP RA 04 | Against P.O. No. 4800009178 | Riya Enterprises | Compass Chennai

Dear Sir,
We have enclosed the RA-04 C&I Package percentage-wise claim for the executed site work, along with supporting MIRs and challans. Kindly check and approve the same so that we may raise the RA-04 Tax Invoice.

CIVIL & INTERIORS SUMMARY						
S.no	Code	Description	Amount	As per Site work Done Amount	Probius Claimed Total GRN Amount	RA 01 Amount
A	405936	SITC- Civil and Int, Structure and PHP work	15,651,780	7,684,237	5,727,041	415126
B	405936	SITC- Structure work	7,732,263	6,575,651	4,562,035	251415
C	405936	SITC- PHE work	5,115,957	2,130,504	1,509,207	59331
Sub-Total(Basic			28,500,000	16,390,392	11,798,283	7,258,7
IGST: Integrated GST			5,130,000	2,950,271	2,123,691	1,306,5
Sub-Total(Tax)			33,630,000	19,340,663	13,921,975	8,565,30

Please find the attachment for your reference.
Thanks & Regards
Rahul | Billing Engineer
Mob: +91 95605 64352 +91 98217 71422

Riya Enterprises
Email: facilities@riyaenterprises.in
Add: C-19 Second Floor, above the SBI bank,
Dilshad Colony, New Delhi- 110095

The information contained in this email (including any attachments) is confidential, may be subject to legal or other professional privilege and contain copyright material, and is intended for use by the named recipient(s) only.

Access to or use of this email or its attachments by anyone else is strictly prohibited and may be unlawful. If you are not the intended recipient(s), you may not use, disclose, copy or distribute this email or its attachments (or any part thereof), nor take or omit to take any action in reliance on it. If you have received this email in error, please notify the sender immediately by telephone or email and delete it, and all copies thereof, including all attachments, from your system. Any confidentiality or privilege is not waived or lost because this email has been sent to you by mistake.

Although we have taken reasonable precautions to reduce the risk of transmitting software viruses, we accept no liability for any loss or damage caused by this email or its attachments due to viruses, interference, interception, corruption or unapproved access.

For information on how your personal information is processed, including information on how to exercise state or country specific Privacy Rights please view our privacy notice here: <https://www.cushmanwakefield.com/en/privacy-and-cookies>

